

Project Name	Year	Month	Day	Start Date	End Date	Duration	Priority	Category	Sub-category	Phase	Progress	Cost	Revenue	Profit	Notes	Dependencies	Resources	Risks	Compliance
Project Alpha	2023	01	15	2023-01-15	2023-03-15	60	High	Development	Backend	Design	100%	\$100,000	\$100,000	\$0	Project Alpha is a new software development project. It is currently in the design phase and is expected to be completed by the end of the quarter.	Project Beta	John Doe	Low	GDPR
Project Beta	2023	02	01	2023-02-01	2023-04-01	60	Medium	Development	Frontend	Development	75%	\$150,000	\$150,000	\$0	Project Beta is a new software development project. It is currently in the development phase and is expected to be completed by the end of the quarter.	Project Alpha	Jane Smith	Medium	GDPR
Project Gamma	2023	03	01	2023-03-01	2023-05-01	60	Low	Development	Backend	Testing	50%	\$200,000	\$200,000	\$0	Project Gamma is a new software development project. It is currently in the testing phase and is expected to be completed by the end of the quarter.	Project Beta	John Doe	Low	GDPR
Project Delta	2023	04	01	2023-04-01	2023-06-01	60	High	Development	Backend	Deployment	25%	\$300,000	\$300,000	\$0	Project Delta is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Gamma	Jane Smith	High	GDPR
Project Epsilon	2023	05	01	2023-05-01	2023-07-01	60	Medium	Development	Frontend	Deployment	10%	\$400,000	\$400,000	\$0	Project Epsilon is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Delta	John Doe	Medium	GDPR
Project Zeta	2023	06	01	2023-06-01	2023-08-01	60	Low	Development	Backend	Deployment	5%	\$500,000	\$500,000	\$0	Project Zeta is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Epsilon	Jane Smith	Low	GDPR
Project Eta	2023	07	01	2023-07-01	2023-09-01	60	High	Development	Frontend	Deployment	0%	\$600,000	\$600,000	\$0	Project Eta is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Zeta	John Doe	High	GDPR
Project Theta	2023	08	01	2023-08-01	2023-10-01	60	Medium	Development	Backend	Deployment	0%	\$700,000	\$700,000	\$0	Project Theta is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Eta	Jane Smith	Medium	GDPR
Project Iota	2023	09	01	2023-09-01	2023-11-01	60	Low	Development	Frontend	Deployment	0%	\$800,000	\$800,000	\$0	Project Iota is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Theta	John Doe	Low	GDPR
Project Kappa	2023	10	01	2023-10-01	2023-12-01	60	High	Development	Backend	Deployment	0%	\$900,000	\$900,000	\$0	Project Kappa is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Iota	Jane Smith	High	GDPR
Project Lambda	2023	11	01	2023-11-01	2024-01-01	60	Medium	Development	Frontend	Deployment	0%	\$1,000,000	\$1,000,000	\$0	Project Lambda is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Kappa	John Doe	Medium	GDPR
Project Mu	2023	12	01	2023-12-01	2024-02-01	60	Low	Development	Backend	Deployment	0%	\$1,100,000	\$1,100,000	\$0	Project Mu is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Lambda	Jane Smith	Low	GDPR
Project Nu	2023	01	01	2024-01-01	2024-03-01	60	High	Development	Frontend	Deployment	0%	\$1,200,000	\$1,200,000	\$0	Project Nu is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Mu	John Doe	High	GDPR
Project Xi	2023	02	01	2024-02-01	2024-04-01	60	Medium	Development	Backend	Deployment	0%	\$1,300,000	\$1,300,000	\$0	Project Xi is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Nu	Jane Smith	Medium	GDPR
Project Omicron	2023	03	01	2024-03-01	2024-05-01	60	Low	Development	Frontend	Deployment	0%	\$1,400,000	\$1,400,000	\$0	Project Omicron is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Xi	John Doe	Low	GDPR
Project Pi	2023	04	01	2024-04-01	2024-06-01	60	High	Development	Backend	Deployment	0%	\$1,500,000	\$1,500,000	\$0	Project Pi is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Omicron	Jane Smith	High	GDPR
Project Rho	2023	05	01	2024-05-01	2024-07-01	60	Medium	Development	Frontend	Deployment	0%	\$1,600,000	\$1,600,000	\$0	Project Rho is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Pi	John Doe	Medium	GDPR
Project Sigma	2023	06	01	2024-06-01	2024-08-01	60	Low	Development	Backend	Deployment	0%	\$1,700,000	\$1,700,000	\$0	Project Sigma is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Rho	Jane Smith	Low	GDPR
Project Tau	2023	07	01	2024-07-01	2024-09-01	60	High	Development	Frontend	Deployment	0%	\$1,800,000	\$1,800,000	\$0	Project Tau is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Sigma	John Doe	High	GDPR
Project Upsilon	2023	08	01	2024-08-01	2024-10-01	60	Medium	Development	Backend	Deployment	0%	\$1,900,000	\$1,900,000	\$0	Project Upsilon is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Tau	Jane Smith	Medium	GDPR
Project Phi	2023	09	01	2024-09-01	2024-11-01	60	Low	Development	Frontend	Deployment	0%	\$2,000,000	\$2,000,000	\$0	Project Phi is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Upsilon	John Doe	Low	GDPR
Project Chi	2023	10	01	2024-10-01	2024-12-01	60	High	Development	Backend	Deployment	0%	\$2,100,000	\$2,100,000	\$0	Project Chi is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Phi	Jane Smith	High	GDPR
Project Psi	2023	11	01	2024-11-01	2025-01-01	60	Medium	Development	Frontend	Deployment	0%	\$2,200,000	\$2,200,000	\$0	Project Psi is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Chi	John Doe	Medium	GDPR
Project Omega	2023	12	01	2024-12-01	2025-02-01	60	Low	Development	Backend	Deployment	0%	\$2,300,000	\$2,300,000	\$0	Project Omega is a new software development project. It is currently in the deployment phase and is expected to be completed by the end of the quarter.	Project Psi	Jane Smith	Low	GDPR

